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Community Coordination Team
Construction Phase Meeting #3

July 16, 2020
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MEETING AGENDA

Welcome & Core Value Moment
May CCT Score

Construction Progress Update
Upcoming Construction Activities
CCT Member Questions/Feedback
Vote
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PROJECT CORE VALUES

Core Values
Trust
Safety
Fiscal Responsibility
Passion

Public Responsiveness
Dedication

ANWAVE Keeping Utah Moving




MAY 2020 CCT SCORE

Areas of Evaluation May
Score Comments:

Responsiveness 6.57

Dust control is an issue but | know
attempts are being made
Transparency 6.625 » Great job keep moving forward
Traffic control 6.75 . Gre_at worl_< trying to appease everyone
while moving forward

Doing very well with a huge, complicated
Safety 6.625 eﬁoﬂg i J P

Housekeeping/site
cleanliness

Overall Score RIS

WA Keeping Utah Moving _

6.125 JULY EVALUATION LINK
https://publicinput.com/E3322
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CONSTRUCTION PROGRESS - East Frontage Road




CONSTRUCTION PROGRESS - 200 North/400 North
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CONSTRUCTION PROGRESS - Oak Hills Drive




UPCOMING CONSTRUCTION IMPACTS

JULY 17: 200 N/400 N AREA
(Crestwood To Green Rd)

v' US-89 to 1 lane Friday & Saturday
nights, all day Sunday through 5am
Monday

v US-89 lanes shift east
v" Intersection relocation

v West side work

* Roadway demo &
reconstruction

« Bridge construction
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KAYSVILLE

Laurelwood Dr

FRUIT
HEIGHTS




UPCOMING CONSTRUCTION IMPACTS

JULY 18: 200 N/400 N
INTERSECTION RELOCATION

FRUIT
HEIGHTS
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UPCOMING CONSTRUCTION IMPACTS

CRESTWOOD ROAD CLOSED
* July 27 — August 23

 Detour to Mutton Hollow Road and
Thornfield Road
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AUGUST 8*: OAK HILLS DRIVE AREA Ly f

Antelope Dr

(Cherry Lane - Tanglewood Dr) oak HIl® 22 l
v' US-89 lanes shift east (109 ¥
wete M

v" Intersection relocation .

v West side work

* Roadway demo &
reconstruction

« Bridge construction
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UPCOMING CONSTRUCTION IMPACTS

MID-AUGUST: OAK HILLS DRIVE
INTERSECTION RELOCATION

[ITTET07S us 89 to WB Oak Hills

EB Oak Hills to US 89
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CCT MEMBER FEEDBACK

Project questions?
What are you hearing from neighbors?
Any information needs?

How can we help you keep people informed?




VOTING

https://publicinput.com/E3322

Please consider your evaluation of Oak Hills Constructors
according to the agreed upon areas of evaluation from
May 14 to July 16, 2020.
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https://publicinput.com/E3322

OTHER QUESTIONS OR ITEMS FOR DISCUSSION?

NEXT CCT MEETING - Sept 17, 2020




U.S. 89 TEAM CONTACTS

Communications Team Email: us89@utah.qov
* Aubry Bennion Web: udot.utah.gov/US89
« Leah Jaramillo Hotline: 888.752.8789

Facebook: @US89DavisCounty



http://utah.gov

